
Date of Delay Nature of Delay Duration of Delay 
(in hours) Additional Comments on Delay

10/1/2011
10/2/2011
10/3/2011
10/4/2011
10/5/2011
10/6/2011
10/7/2011
10/8/2011
10/9/2011
10/10/2011
10/11/2011
10/12/2011
10/13/2011
10/14/2011
10/15/2011
10/16/2011
10/17/2011
10/18/2011
10/19/2011 Weather 2 Heavy rain caused flooding and unsafe working conditions in SA7 Area
10/20/2011 Weather 2 Heavy rain caused flooding and unsafe working conditions in SA7 Area
10/21/2011 Weather 4 Shut down early for weekend due to flooding preventing any additional work in SA7 Area
10/22/2011
10/23/2011
10/24/2011
10/25/2011
10/26/2011
10/27/2011
10/28/2011
10/29/2011
10/30/2011
10/31/2011 Weather 4 Liner contractor could not continue working to install the liner due to rain

12Total Delay Hours for Month 

Portage Creek Area Removal Site
Kalamazoo, Kalamazoo County, Michigan

Work Delays



Date of Delay Nature of Delay Duration of Delay 
(in hours) Additional Comments on Delay

11/1/2011
11/2/2011
11/3/2011
11/4/2011
11/5/2011
11/6/2011
11/7/2011
11/8/2011
11/9/2011 Delivery unclear Geocell not to be delivered until 12-19 instead of week of 12-1
11/10/2011
11/11/2011
11/12/2011
11/13/2011
11/14/2011
11/15/2011
11/16/2011
11/17/2011
11/18/2011
11/19/2011
11/20/2011
11/21/2011
11/22/2011
11/23/2011
11/24/2011
11/25/2011
11/26/2011
11/27/2011
11/28/2011
11/29/2011
11/30/2011

0

Portage Creek Area Removal Site
Kalamazoo, Kalamazoo County, Michigan

Work Delays

Total Delay Hours for Month 



Date of Delay Nature of Delay Duration of Delay 
(in hours) Additional Comments on Delay

12/1/2011
12/2/2011
12/3/2011
12/4/2011
12/5/2011
12/6/2011
12/7/2011
12/8/2011
12/9/2011
12/10/2011
12/11/2011
12/12/2011
12/13/2011
12/14/2011
12/15/2011
12/16/2011
12/17/2011
12/18/2011
12/19/2011
12/20/2011
12/21/2011
12/22/2011
12/23/2011
12/24/2011
12/25/2011
12/26/2011
12/27/2011
12/28/2011
12/29/2011
12/30/2011
12/31/2011

0

Portage Creek Area Removal Site
Kalamazoo, Kalamazoo County, Michigan

Work Delays

Total Delay Hours for Month 



Summary of Delay Hours by Month

October 2011 12
November 2011 0
December 2011 0

Total Delay Hours 12
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